
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/17/2013

ESTIMATE SUMMARY 08:11:23

CONTID: C17647         ESTIMATE NO: 0007 FINL 2005

PCN: 17647-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 CABLE RAIL, BRIGHTON NOR PERCENT TIME:

PROJECT NO: SHE0853-073                   

US 85 CABLE RAIL, BRIGHTON NOR

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 01/17/2013 DATE TIME STARTED 08/21/2011

2350 E. 70TH AVE. DATE LET 07/21/2011 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/01/2011 DATE TIME STOPPED 06/19/2012

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED 06/19/2012

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 08/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,723,071.49 PARTICIPATING $ $ 81,893.95

AWARD PROJECT AMT: 1,945,004.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -377.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 29,175.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

19.99

81,893.95

81,516.58

110,691.64

$

$

$

$

1,723,051.50

0.00

1,723,051.50

0.00

1,723,051.50

0.00

0.00

1,723,051.50

0.00

AMOUNT DUE 1,723,051.50 110,691.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,691.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

14,686.00000 14,686.001.000

0.00

0010 Removal of Slope and Ditch Paving 26.000

0.000

202-00026  
 

26.000

SY  

3.00000 78.0026.000

0.00

0015 Removal of Pipe 45.000

0.000

202-00035  
 

45.000

LF  

15.00000 675.0045.000

0.00

0020 Removal of Delineator 258.000

0.000

202-00090  
 

258.000

EACH

23.00000 5,934.00258.000

0.00

0025 Removal of Asphalt Mat 1,124.000

0.000

202-00220  
 

1,124.000

SY  

3.00000 3,372.001,124.000

0.00

0030 *Removal of Pavement Marking 2,194.000

0.000

202-00250  
 

2,194.000

SF  

2.11000 4,629.342,194.000

0.00

0035 Removal of Ground Sign 7.000

0.000

202-00810  
 

7.000

EACH

169.00000 1,183.007.000

0.00

0040 Removal of Guardrail Type 7 160.000

0.000

202-01170  
 

160.000

LF  

15.00000 2,400.00160.000

0.00

0045 Clean Culvert 29.000

0.000

202-04002  
 

29.000

EACH

1,813.00000 52,577.0029.000

0.00

0050 Embankment Material (Complete In Place) 10,962.000

1,161.000

203-00060  
 

12,123.000

CY  

10.66000 129,231.1812,123.000

12,376.26

0055 Embankment Material (Complete In Place) (Special) 2,032.000

0.000

203-00062  
 

2,032.000

CY  

21.00000 42,672.002,032.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 5.000

0.000

203-01500  
 

5.000

HOUR

109.00000 545.005.000

0.00

0065 Potholing 3.000

0.000

203-01597  
 

3.000

HOUR

183.00000 549.003.000

0.00

0070 Topsoil 4,073.000

0.000

207-00205  
 

4,073.000

CY  

15.00000 61,095.004,073.000

0.00

0075 Erosion Log (12 Inch) 426.000

0.000

208-00002  
 

426.000

LF  

4.00000 1,704.00426.000

0.00

0080 Silt Berm deleted fm 105 0.000

0.000

208-00004  
 

0.000

LF  

10.00000 0.000.000

0.00

0085 Gravel Bag 524.000

0.000

208-00034  
 

524.000

LF  

2.00000 1,048.00524.000

0.00

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

925.00000 925.001.000

0.00

0095 Vehicle Tracking Pad deleted fm 105 0.000

0.000

208-00070  
 

0.000

EACH

801.00000 0.000.000

0.00

0100 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

16.000

HOUR

99.00000 1,584.0016.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

8.000

HOUR

56.00000 448.008.000

0.00

0115 Sweeping (Sediment Removal) 50.000

0.000

208-00106  
 

50.000

HOUR

90.00000 4,500.0050.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 Removal of Trash deleted fm 105 0.000

0.000

208-00107  
 

0.000

HOUR

132.00000 0.000.000

0.00

0130 *Erosion Control Supervisor 46.000

59.000

208-00206  
 

105.000

DAY 

200.00000 21,000.00105.000

11,800.00

0135 Reset Delineator 4.000

0.000

210-00090  
 

4.000

EACH

27.00000 108.004.000

0.00

0140 Reset Ground Sign 34.000

0.000

210-00810  
 

34.000

EACH

34.00000 1,156.0034.000

0.00

0145 Reset Sign Panel 7.000

0.000

210-00815  
 

7.000

EACH

38.00000 266.007.000

0.00

0150 Reset Flashing Beacon deleted fm 105 0.000

0.000

210-00825  
 

0.000

EACH

388.00000 0.000.000

0.00

0155 Modify Inlet 15.000

0.000

210-04020  
 

15.000

EACH

3,376.00000 50,640.0015.000

0.00

0160 Modify Structure 5.000

0.000

210-04025  
 

5.000

EACH

3,376.00000 16,880.005.000

0.00

0165 *Seeding (Native) 7.800

0.000

212-00006  
 

7.800

ACRE

434.00000 3,385.207.800

0.00

0170 *Soil Conditioning 7.800

0.000

212-00032  
 

7.800

ACRE

2,253.00000 17,573.407.800

0.00

0175 *Mulching (Weed Free Hay) 18.800

0.000

213-00002  
 

18.800

ACRE

584.00000 10,979.2018.800

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Spray-on Mulch Blanket deleted fm 105 0.000

0.000

213-00012  
 

0.000

ACRE

3,171.00000 0.000.000

0.00

0185 *Mulch Tackifier 1,600.000

0.000

213-00061  
 

1,600.000

LB  

2.00000 3,200.001,600.000

0.00

0190 Soil Retention Blanket (Straw-Coconut) deleted fm 105 0.000

0.000

216-00201  
 

0.000

SY  

3.00000 0.000.000

0.00

0195 Aggregate Base Course (Class 6) 860.200

2,137.270

304-06000  
 

2,997.470

TON 

18.80000 56,352.442,997.470

40,180.68

0197 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-100.000

-40.000

900-00006  
 

-120.000

DOL 

1.00000 -140.00-140.000

-40.00

0200 *Hot Mix Asphalt (Patching) (Asphalt) 333.590

0.000

403-00720  
 

333.590

TON 

117.00000 39,030.03333.590

0.00

0205 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 794.950

0.000

403-33741  
 

794.950

TON 

76.00000 60,416.20794.950

0.00

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) deleted 
fm 105

0.000

0.000

403-34751  
 

0.000

TON 

121.00000 0.000.000

0.00

0215 Riprap (9 Inch) 4.000

0.000

506-00209  
 

4.000

CY  

66.00000 264.004.000

0.00

0220 Concrete Slope and Ditch Paving (Reinforced) 31.200

0.000

507-00100  
 

31.200

CY  

271.00000 8,455.2031.200

0.00

0225 Bituminous Slope and Ditch Paving (Asphalt) 1,987.990

0.000

507-00400  
 

1,987.990

TON 

89.00000 176,931.111,987.990

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Slope and Ditch Paving (Special) 20,490.000

0.000

507-00725  
 

20,490.000

LF  

10.48000 214,735.2020,490.000

0.00

0231 Added Item (Dollar)/ Price Reduction for out of Spec 
Concrete

0.000

-171.870

900-00006  
 

-171.870

DOL 

1.00000 -171.87-171.870

-171.87

0235 18 Inch Reinforced Concrete Pipe (Complete In Place) 472.000

0.000

603-01185  
 

472.000

LF  

33.00000 15,576.00472.000

0.00

0240 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

387.00000 774.002.000

0.00

0245 Inlet Type C (5 Foot) 8.000

0.000

604-00305  
 

8.000

EACH

2,897.00000 23,176.008.000

0.00

0250 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

2.000

EACH

2,344.00000 4,688.002.000

0.00

0255 *Guardrail Type 3 (6-3 Post Spacing) 1,207.000

0.000

606-00301  
 

1,207.000

LF  

17.00000 20,519.001,207.000

0.00

0255 MATERIAL ALLOWANCE GuardRail Type 3 0.000

0.000LF  

8.99000 0.000.000

0.00

0260 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

1,669.00000 3,338.002.000

0.00

0260 MATERIAL ALLOWANCE End Anchor 3D 0.000

0.000EACH

355.00000 0.000.000

0.00

0265 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,335.00000 2,670.002.000

0.00
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PCN: 17647-BID    ESTIMATE RUN

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 MATERIAL ALLOWANCE End Anchor Non Flared 0.000

0.000EACH

1,134.75000 0.000.000

0.00

0270 *Tensioned Cable Barrier (TL-4) 26,482.000

450.000

606-20014  
 

26,932.000

LF  

11.12000 299,483.8426,932.000

5,004.00

0270 MATERIAL ALLOWANCE Tension Cable Barrier 0.000

0.000LF  

5.74595 0.000.000

0.00

0275 *End Anchorage (Tensioned Cable Barrier) 30.000

2.000

606-21010  
 

32.000

EACH

222.00000 7,104.0032.000

444.00

0275 MATERIAL ALLOWANCE End Anckor Tension Cable Barrier 2.000

-2.000EACH

188.68750 0.000.000

-377.37

0280 Delineator (Drivable Concrete Installation) (Type I) 59.000

0.000

612-00101  
 

59.000

EACH

78.00000 4,602.0059.000

0.00

0285 Delineator (Drivable Concrete Installation) (Type II) 41.000

0.000

612-00102  
 

41.000

EACH

80.00000 3,280.0041.000

0.00

0290 Delineator (Drivable Concrete Installation) (Type III) 49.000

0.000

612-00103  
 

49.000

EACH

82.00000 4,018.0049.000

0.00

0295 Delineator (Drivable Concrete Installation) (Type I) 101.000

0.000

612-00104  
 

101.000

EACH

41.00000 4,141.00101.000

0.00

0300 Delineator (Drivable Concrete Installation) (Type II) 63.000

0.000

612-00105  
 

63.000

EACH

42.00000 2,646.0063.000

0.00

0305 Delineator (Drivable Concrete Installation) (Type III) 46.000

0.000

612-00106  
 

46.000

EACH

43.00000 1,978.0046.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Steel Sign Support (2-Inch Round)(Socket) 8.000

0.000

614-01522  
 

8.000

EACH

80.00000 640.008.000

0.00

0315 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 19.000

0.000

614-01578  
 

19.000

EACH

211.00000 4,009.0019.000

0.00

0320 *Impact Attenuator 2.000

0.000

614-85001  
 

2.000

EACH

22,133.00000 44,266.002.000

0.00

0325 12 Inch Drainage Pipe (Class 9) 94.000

0.000

624-29012  
 

94.000

LF  

31.00000 2,914.0094.000

0.00

0330 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

36,433.00000 36,433.001.000

0.00

0335 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

79,080.50000 79,080.501.000

0.00

0340 *Epoxy Pavement Marking 215.000

0.000

627-00005  
 

215.000

GAL 

122.00000 26,230.00215.000

0.00

0345 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 76.000

0.000

627-30405  
 

76.000

SF  

17.00000 1,292.0076.000

0.00

0350 Flagging 15.500

15.000

630-00000  
 

30.500

HOUR

23.00000 701.5030.500

345.00

0355 Traffic Control Inspection 68.000

0.000

630-00007  
 

68.000

DAY 

83.00000 5,644.0068.000

0.00

0360 Traffic Control Management 83.000

1.000

630-00012  
 

84.000

DAY 

417.00000 35,028.0084.000

417.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

4.000

EACH

667.00000 2,668.004.000

266.80

0370 Construction Traffic Sign (Panel Size A) 27.900

3.100

630-80341  
 

31.000

EACH

50.00000 1,550.0031.000

155.00

0375 Construction Traffic Sign (Panel Size B) 51.300

5.700

630-80342  
 

57.000

EACH

95.00000 5,415.0057.000

541.50

0380 Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

10.000

EACH

111.00000 1,110.0010.000

111.00

0385 Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

4,005.00000 8,010.002.000

801.00

0390 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.300

630-80358  
 

3.000

EACH

667.00000 2,001.003.000

200.10

0395 Drum Channelizing Device 355.500

39.500

630-80360  
 

395.000

EACH

45.00000 17,775.00395.000

1,777.50

0400 Drum Channelizing Device (With Light) (Flashing) 
deleted fm 105

0.000

0.000

630-80363  
 

0.000

EACH

47.00000 0.000.000

0.00

0410 Traffic Cone 189.000

471.000

630-80380  
 

660.000

EACH

14.00000 9,240.00660.000

6,594.00

0415 Impact Attenuator (Temporary) deleted fm 105 0.000

0.000

630-85010  
 

0.000

EACH

2,781.00000 0.000.000

0.00

0420 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

6,119.00000 12,238.002.000

1,223.80
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 168.750

-22.220

700-70016  
 

146.530

F A 

1.00000 146.53146.530

-22.22

0440 F/A Asphalt Cement Cost Adjustment -732.910

0.000

700-70019  
 

-732.910

F A 

1.00000 -732.91-732.910

0.00

0445 F/A On-The-Job Trainee 548.000

-109.600

700-70021  
 

438.400

HOUR

1.00000 438.40438.400

-109.60

0450 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0461 Added Item (Each)/ field trailer 1.000

-1.000

900-00007  
 

0.000

EACH

10,000.00000 0.000.000

-10,000.00

CAT 1,704,986.4971,516.581,705,006.49CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0462 Field Office (CL 1) MCR 0.000

1.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0465 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,509.00000 7,509.001.000

0.00
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PCN: 17647-BID    ESTIMATE RUN 01/17/2013

PROJECT: SHE0853-073                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

556.00000 556.001.000

0.00

CAT 18,065.0010,000.0018,065.00CURRENT AMT0400 $ $ $

$ 1,723,051.4981,516.58$1,723,071.49$CURRENT AMTPROJECT TOTAL


